



Department of Energy

Washington, DC 20585

JAN 31 2006

QA: N/A

MEMORANDIUM FOR CAROL M. BORGSTROM
DIRECTOR
OFFICE OF NEPA POLICY AND COMPLIANCE

FROM:

J. GARY LANTHRUM, DIRECTOR *J. Gary Lanthrum*
OFFICE OF NATIONAL TRANSPORTATION
OFFICE OF CIVILIAN RADIOACTIVE
WASTE MANAGEMENT

SUBJECT: Annual National Environment Policy Act (NEPA)
Planning Summary for 2006

As required by Department of Energy Order 451.1B and requested by the Assistant Secretary for Environment, Safety and Health's memorandum dated December 6, 2005, attached is the Office of Civilian Radioactive Waste Management's (RW) annual NEPA planning summary status of ongoing NEPA compliance activities. Additionally, we are not planning to prepare any environmental assessments in the next 12 months or new environmental impact statements in the next 24 months.

If you or your staff has any questions regarding our NEPA planning summary, please call Narendra Mathur, RW-HQ NEPA Compliance Officer, at (202)586-4929.

Attachment

cc:

P. Golan, RW-1
E. Knox, RW-1
N. Mathur, RW-30
N. Larson, RW-30
L. Bishop, RW-30
J. Summerson, RW-631



Printed with soy ink on recycled paper

Annual NEPA Planning Summary Status of Ongoing NEPA Compliance Activities: Environmental Impact Statements

Office of Civilian Radioactive Waste Management

January 31, 2006

*Title, Location	Estimated Cost	Estimated Schedule		Description
Rail Alignment Environmental Impact Statement		Determination Date:	Apr-04	In the Rail Alignment EIS, the Proposed Action is to determine a rail alignment, NOI:
		Scoping:	Apr-04	and to construct and operate a rail line for shipments of spent nuclear fuel, high
		Draft	May-04	level radioactive waste, and other materials from a site near Caliente, Lincoln
		Hearings	Jun-06	County, Nevada to a geologic repository at Yucca Mountain, Nye County,
		Final	Jul-06	Nevada.
		ROD	Jun-07	
		Supplement Analysis:	Aug-07	
No ongoing Supplement Analyses		Determination Date:		
		Approval:		
	Total Estimated Cost			
	\$16,000,000.00			

*Please include projected NEPA milestones, if planned